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Lower Clear Creek Floodway Rehabilitation Project Timeline

TASK Sept-Oct Nov-Dec  Jan-Feb  Mar-Apr  May-Jun Jul-Aug Sept-Oct Nov-Dec Jan-Feb  Mar-Apr  May-Jun Jul-Aug Sept-Oct Nov-Dec Jan-Feb  Mar-Apr  May-Jun Jul-Aug Sept-Oct Nov-Dec
Task 1.  Collect additional 
topographical and clay hardpan 
data COMPLETED COMPLETED COMPLETED
Task 2.  Refine the phase 3B 
earthwork design COMPLETED COMPLETED COMPLETED
Task 3. Obtain necessary permits 
and conduct ESA consultations

Task 4. Develop final grading 
plans, construction specifications, 
construction plan, and water 
quality control plan
Task 5.  Prepare bid package, 
solicit bids, award contract, and 
implement earthwork design

Task 6. Riparian design

Task 7.  Prepare bid package, 
solicit bids, award contract, and  
implement riparian design

Task 8. Construction 
management and supervision.

Task 9A.  Implement geomorphic 
monitoring 

Task 9B.  Implement fisheries 
monitoring

Task 9C.  Implement  riparian 
monitoring

Task 9D.  Implement avian 
monitoring

Task 9E.  Implement mercury 
monitoring

Task 10. Project management
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Lower Clear Creek Floodway Rehabilitation Project Timeline

TASK  Jan-Feb   Mar-Apr  May-Jun Jul-Aug Sept-Oct
Nov-
Dec Jan-Feb  Mar-Apr  May-Jun Jul-Aug Sept-Oct Nov-Dec

Task 1.  Collect additional 
topographical and clay hardpan 
data COMPLETED COMPLETED
Task 2.  Refine the phase 3B 
earthwork design COMPLETED COMPLETED
Task 3. Obtain necessary permits 
and conduct ESA consultations

Task 4.  final grading plans, 
construction specifications, 
construction plan, and water 
quality control plan
Task 5. Prepare bid package, 
solicit bids, award contract, and 
implement earthwork design.

Task 6.  Riparian design.

Task 7.  Prepare bid package, 
solicit bids, award contract, and  
implement riparian design

Task 8.  8. Construction 
management and supervision.

Task 9A.  Implement geomorphic 
monitoring 

Task 9B.  Implement fisheries 
monitoring

Task 9C.  Implement  riparian 
monitoring

Task 9D.  Implement avian 
monitoring

Task 9E.  Implement mercury 
monitoring

Task 10. Project management
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